OFFICE OF THE NEVADA ENVIRONMENTAL RESPONSE TRUST TRUSTEE
Le Petomane XXVII, Inc., Not Individually, But Selely as the Nevada Environmental Response Trust Trustee
35 East Wacker Drive - Suite 1550
Chicago, Hilineis 60601
Tel: (702) 960-4305

February 14, 2017

TO: James (JD) Dotchin (Nevada Division of Environmental Protection) - jdotchin
Alison Fong (U.S. Environmental Protection Agency) - fong.alison@epa.go

ep.nv.gov

CC:  Carlton Parker (Nevada Division of Environmental Protection) - jearlt
Weiquan Dong (Nevada Division of Environmental Protection) - w

ri@ndep.nv.gov

RE: NEVADA ENVIRONMENTAL RESPONSE TRUST
SNWA WEIR DEWATERING ION-EXCHANGE TREA
MONTHLY PROGRESS REPORT: JANUARY 20

This Monthly Progress Report presents the Nevada Environmental
implementation status of the lon-Exchange (IX) treatment plant bei

groundwater extracted through Southern Nevada
Lateral Weir (collectively, the “Weirs”) construc
Report being submitted in response to the propose

The Trust has responded to modified construction details provided bv SNWA and Tetra Tech is proceeding
with the preparation of a 75% design package (in-lieu of a revised 60% design package). The SNWA
modifications focus primarily on the locations of the treatment system’s pump stations and pipelines. Tetra
Tech 1s also finalizing a Biological Review which will be submitted to US Bureau of Reclamation
(Reclamation) in early February.

The Trust has been advised that a “best case scenario date” for Reclamation to grant access is June 30, 2017.
Under a standard construction schedule, Tetra Tech has advised the Trust that 120 days is required from the
granting of access to establishing system readiness for groundwater treatment with the IX treatment plant. The
Trust has directed Tetra Tech to develop a strategy to accelerate the construction schedule, to the extent
possible, and expects this information by February 28, 2017. Due to the timing on gaining access from
Reclamation, the Trust remains very concerned of the feasibility of meeting NDEP’s July 31, 2017 deadline to
begin groundwater treatment.
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SNWA TREATMENT MONTHLY PROGRESS REPORTING

NEVADA ENVIRONMENTAL RESPONSE TRUST

Site Preparation
Tamarisk Removal

e Tamarisk removal contractor selected

¢ Tamarisk removal

Site Permitting
Bureau of
Reclamation

e Permit for geotechnical investigation
and soil sampling issued 1/6.

e Biological survey conducted 1/18; no
sensitive habitat or species were
identified.

e Biological Review to be submitted;
Reclamation to make an applicability
determination of Categorical Exclusion from
NEPA.

Site Permitting
Clark County

e Clark County has advised that Land Use
permitting is waived. Facilities will be
classified as “temporary government use
to support environmental remediation”
(contingent upon the Order being final by
3/3).

e Dust control permit application for
vegetation removal submitted 1/24 and
permit was received on 1/27.

ermit Wlll be prepared for
1 generator engines.

e Minor source
the pump st

Site Permitting
City of Henderson

Site Permitting
NDEP - BWPC

Overall Project
Design

e City of Henderson has advised that Land
Use permitting will be done
administratively without Planning
Commission or City Council review
{contingent upon the Order being final by

3/3).

e Geotechnical field program completed
for Reclamation property on 1/20.
Laboratory results received on 2/3.

e A topographic survey of the area was
completed on 1/23.

C site walk with NERT on 2/15.
e Discharge coordinates will be updated
following final siting.

e 75% drawings will be prepared and are
anticipated to be ready for submittal by 2/17.
# The final Geotechnical Report will be issued
in mid-February.

e Follow up on topographic data and
environmental baseline sampling.

to Reclamation;
Frust of a necessity to
p station from the original
scted by SNWA to directly to
he Central Treatment Plant.

location
the wes

e Complete design revisions; 75% drawings to
be submitted to Reclamation 2/17.

Historic Lateral
Weir Pump Station

e 60% design submitted to Reclamation;
SNWA advised the Trust of a necessity to
move the pump station from the original
location directed by SNWA to the south
side of the bike path.

# Complete design revisions; 75% drawings to
be submitted to Reclamation 2/17.

Central Treatment
Plant

e 60% design submitted to Reclamation.

e Complete design revisions; 75% drawings to
be submitted to Reclamation 2/17.

Pipelines

e 60% design submitted to Reclamation.

e Complete design revisions; 75% drawings to
be submitted to Reclamation 2/17.
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Procurement e Procurement for long lead items » Engineering will continue work with vendors
including the hydrocyclones, multimedia . to finalize drawings and specifications.
filters, ion exchange units and large
pumps has been completed.

Administrative e Finalized and executed Trust MSA e Finalize Order.

Construction Projects.

Amendment w/ Tetra Tech for

» If necessary, engage BEC regarding
additional equipment within the allowed
access area (resulting from SNWA design

modification).

Approved Project Budget

$ 25,487,000

Vendor Allocations (Design/Build)

Tetra Tech

$ 3,146,000

Ramboll Environ

Envirogen

1,000 (5%)

Foley & Lardner

Vendor Allocations (0&M)

000 (90%)

TBD

Unallocated

$ 22,195,900 (87%)
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